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Strategic Information Systems Planning (SISP) guided  organization in achieving its target. 
The importance of SISP increases proportionately with the uncertainty of business 
requirements. Failures in implementing SISP may affect organizational service delivery and 
reputation. This paper discusses on the evaluation of the practice and influencing factors of 
SISP implementation in a public sector. The Human Organization Technology-fit framework 
was used to evaluate the effectiveness of SISP from human, organization and technology 
perspectives. A qualitative case study was conducted using interview and document analysis 
method. The study identified 25 influencing factors of SISP implementation including 
knowledge and expertise, stakeholder engagement; governance, top management support, 
financial allocation and infrastructure capabilities. These influencing factors can guide other 
agencies to identify the risks of SISP implementation at an early stage; subsequently, mitigation 
plan can be developed to minimize the risk. 
 




Perancangan strategik sistem maklumat (Strategic Information Systems Planning) (SISP) 
digunakan sebagai garis panduan untuk mencapai hala tuju organisasi. Kepentingan SISP 
meningkat sejajar dengan peningkatan keperluan bisnes yang tidak menentu. Kegagalan 
organisasi dalam melaksanakan SISP boleh memberi kesan terhadap penyampaian 
perkhidmatan dan juga reputasi organisasi. Kertas ini membincang penilaian amalan dan 
faktor yang mempengaruhi pelaksanaan SISP di agensi kerajaan. Kerangka Human 
Organization Technology-fit (HOT-fit) yang terdiri daripada tiga faktor iaitu manusia, 
organisasi dan teknologi diguna untuk menilai keberkesanan SISP. Kajian kes dijalankan 
melalui temu bual dan analisis kandungan dokumen. Dapatan menunjukkan 25 faktor yang 
mempengaruhi pelaksanaan SISP termasuk pengetahuan dan kepakaran, penglibatan, tadbir 
urus, sokongan pengurusan atasan, peruntukan kewangan dan keupayaan infrastruktur. 
Faktor ini boleh dijadikan panduan kepada agensi lain supaya risiko pelaksanaan SISP dapat 
dikenal pasti di peringkat awal dan perancangan mitigasi dapat dibina bagi meminimum 
risiko.  
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INTRODUCTION 
 
Strategic Information Systems Planning (SISP) is a systematic process to evaluate business 
capability, whilst the strength, weakness, opportunity and threat analysis can be used to identify 
organisational position and potential ( Turban, Pollard & Wood 2018). An organisation must 
develop SISP to realise its business vision and mision through strategic direction and 
information communication and technology (ICT) action plan; the latter serves to increase 
organisational performance and competitiveness by maximising ICT (Al-Ammary et al. 2019; 
Ali, Crump & Sudin  2014; Haron, Sabri & Zolkarnain 2013). However, SISP’s main problems 
include management team’s non compliance and low prioritisation of the planning process 
(Kelvin,  Oghenetega & Jackson 2012); overfocus on certain ICT aspect and neglecting others; 
exclusion of uncertain environmental changes during planning; and low involvement of top 
and middle management owing to conflicting commitments (Bermejo & Zambalde 2014; 
Manoharan, Melitski & Bromberg 2015; Zubovic, Pita & Khan 2014). These problems can 
affect the input quality of the planning process that can subsequently affect the effectiveness 
of SISP implementation. Moreover, limited analysis of organisational environment can also 
increase the failure rate of SISP implementation (Manoharan et al. 2015). The effectiveness of 
SISP implementation requires assessment by measuring the achievement level of 
organisational objective and how an organisation identifies and addresses its weaknesses. SISP 
implementation failure is a waste of information systems’ (IS) resources given its 
overwhelming cost. The understanding of factors influencing SISP effectiveness can shed some 
light on why an organisation can increase its performance. The study discusses findings in a 
case study on the evaluation pertinent to practice, effectiveness and factors influencing SISP 




SISP is a process that identifies how ICT/ IS can support an organisation in implementing its 
business objectives (Lederer & Salmela 1996; Mirchandani & Lederer 2014). In the 
globalisation era, SISP importance increased proportionately with pressure in the business 
environment (Alamri et al. 2016). SISP is essential in increasing its competitiveness, 
productivity and performance; improving or changing management approach and creating new 
business opportunity through ICT use (Pita, Cheong & Corbitt 2014). The importance of SISP 
can be seen from studies related to its process, success, methodology, strategic alignment, 
approach and implementation. 
 
SISP IMPLEMENTATION  
 
The effectiveness of SISP implementation refers to an organisation’s capability to ensure that 
IS strategic plan is executed (Mohdzaher & Ward 2007; Zubovic et al. 2014). The 
implementation phase is critical, particularly for an organisation surrounded in an uncertain 
environment. Okumus (2003) stated that more than 70 percent of organisations failed to 
implement their strategic initiative plan owing to the managers and supervisors’ inability to 
execute the strategy using a specific model as their guide. The integration process between IT 
and business is crucial during the SISP implementation process as it is related to business 
performance. Organisational improvement is attributable to accurate decision and action 
instead of the plan alone. SISP implementation can fail in many ways, including the absence 
of planning and plans, planning without implementation, and implementation with no effect on 
an organisation. SISP implementation failure is not limited to these four situations; it is also 
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Langley 2014) that lead to an organisation’s incapacity to change (Arvidsson,  Holmström  & 
Lyytinen 2014). 
An organisation uses IT to measure organisational performance strategically (Klag & 
Langley 2014). Therefore, the alignment of IT and business requires continous measurement 
by individuals who are both IT and business savvy (Wahyudin & Hasibuan 2015). Harun and 
Hashim (2012) identified 11 main problems in SISP implementation among 55 Malaysian 
companies, namely, financial allocation constraint, incomplete implementation plan, lack of 
skill and knowledge, low commitment, no motivation to initiate SISP, lack of top management 
involvement, time constraint, poor communication, misalignment of SISP with business 
objective, failure to identify business environment need and exclusion of IS management in the 
corporate planning process. We identified 18 influencing factors of SISP from the literature 
(Table 1). 
 
TABLE 1. Factors Influencing SISP 




Understanding of business and IT trend; 
uncertain environment; IT and business 
change 
Al-Aboud (2011); Alamri et al. 
(2016); Amrollahi, Ghapanchi, 
Talaei-Khoei (2013);  Harun & 
Hashim (2012); Yang, Pita & 




Stakeholder commitment Khani (2010); 
Harun & Hashim (2012); 
3 Leadership 
 
Team leader/ manager capability  Hoque et al. (2017); Ismail et 
al.(2007); Klag & Langley 
(2014)  
4 Motivation Motivation to implement ICT project/ 
programme  
Harun & Hashim (2012); Hoque 
et al. (2017) (Klag & Langley 
(2014)   
5 Alignment  Business-IT Alignment  Harun & Hashim (2012); Ismail 
et al.(2007); Pita et al. 
(2014)Yang et al. (2013);  
6 Training Training requirement for IT development 
and IT implementation 
Hoque et al. (2017)Ismail et 
al.(2007);  
7 IS service support Technical support Ismail et al. (2007) 
8 Skill and 
knowledge 
 
Staff skill and knowledge to implement 
SISP 
Harun & Hashim (2012); Hoque 
et al. (2017);Harun & Hashim 
(2017); Ismail et al.(2007); 
9 Organisational 
readiness 
Organisational readiness to implement 
planning 
Harun & Hashim (2012) 
10 Time  Time required to implement planning Harun & Hashim (2012);  
Hoque et al. (2017) 
11 Environmental 
analysis 
Analysis of strength, weakness, threat, 
opportunity, environment and technology 
Amrollahi et al. (2013)  
Hoque et al. (2017) 
12 Involvement and 
top management 
support 
Involvement from team, top management, 
and stakeholder  
Harun & Hashim (2012); Khani 
(2010); Klag & Langley 
(2014);Yang et al.(2013) 
13 Communication 
and sharing  
Knowledge sharing and communication 
between business and IT 
Harun & Hashim (2012); Yang 
et al. (2013) 
14 Resource allocation Human, financial and IT allocation  Harun & Hashim (2012); Hoque 
et al. (2017); Yang et al. (2013) 
15 Education Enhancement of application, skill and ICT 
staff competency 
Yang et al. (2013) 
16 Organisation–
supplier sharing 
Knowledge sharing Yang et al. (2013) 
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18 Implementation 
strategy 
Planning for SISP implementation Amrollahi et al.(2013);  
Hoque et al. (2017) 
 
SISP success can be measured through the objective achievement level and its impact 
on an organisation. Success indicators are referred as alignment, analysis, collaboration and 
capability enhancement (Segars & Grover 1998; Al-Aboud 2011; Pita et al. 2014). According 
to Yang, Pita and Khan (2013), SISP success is measured from three dimensions: a) dynamic 
capability, b) IS efficiency and c) flexible IT infrastructure (Table 2).  
 
TABLE 2. SISP Success indicator 
Indicator  Description References 
Alignment Relationship between IS strategy and 
business in achieving organisational 
objective 
Alamri et al. (2016) 
Al-Aboud (2011); 
Pita et al.(2014) 




Comprehensive analysis of current 
business and IT aspects  
Collaboration Collaboration among team, user and 
stakeholder 
Capability improvement  Improved IS change and use  
Dynamic capability  Organisational capability to change 
according to environment 
Yang et al. (2013) 
IS effeciency Efficient IS 
Flexible IT infrastructure  Preparing infrastructure and 
acquiring skill according to market 
needs  
 
INFORMATION SYSTEMS AND BUSINESS EVALUATION 
 
Evaluation refers to an ongoing process of justifying the organisational effectiveness in 
implementing its planned activity and achieving the targetted objective. IS evaluation served 
to understand system performance and improve system based on an effective method and 
technique (Yusof, Paul & Stergioulas 2006). We analysed two evaluation frameworks, namely, 
Balance Scorecard (BSC) and Human Organisation Technology-fit (HOT-fit) (Yusof et al. 
2008; Yusof 2015) to identify the level of SISP implementation as a basis for enhancing the 
approach to IS strategy planning.  
Kaplan and Norton (1996) introduced BSC as a method for measuring organisational 
performance in management perspective (Figure 1). BSC is linked to strategic implementation 
by briefing the executive on main success factors, thereby possibly aligning the latter with 
business operation. BSC is applied in measuring performance, strategic management and 
project management. BSC strength lies in its flexibility and adaptability as a strategic map that 
can be easily understood to provide a holistic performance prospect (Awadallah & Alam 2015; 
Turban et al. 2018). BSC provides multi-perspective information on strategic implementation 
planning and can be coordinated flexibly. Owing to its market orientation, BSC emphasised 
more on the financial aspect in measuring success performance than the other three 
measurement perspectives (Turban et al. 2018). 
BSC popularity is attributed to its flexible features that can be adapted to organisational 
nature, assistance in ensuring coordination and alignment between financial and non-financial 
aspects and support in identifying and measuring a trigger to specific value that influences 
performance (Murby & Gould 2005). Despite its popularity, not all organisations successfully 
used it. Approximately more than half of the American manufacturing companies applied BSC, 
but the failure is reported to be up by 50 to 70 percent (Allio 2012). Ineffective application of 







Jurnal Pengurusan 56(2019) 16 pages, Galley Proof 
ISSN 0127-2713 Scopus, Cabell, ASEAN Citation Index (ACI) and MyCite Indexes 
a) Poor scrutiny of the relationship between strategy and performance measure,  
b) Absence of formal cause–effect model or strategy map, 
c) Absence of non-financial measures in establishing financial performance. 
 
FIGURE 1. Balanced score card 
(Source: Kaplan & Norton 1996) 
 
By contrast, HOT-fit framework is built on the IS Success Model and IT-Organisation Fit 
Model (Yusof et al. 2008; Yusof 2015) (Figure 2). The framework emphasised on three 
interrelated factors, namely, human, organisation and technology. HOT-fit was initially used 
to evaluate Health Information Systems and later in various domains. The framework was 
updated, consequently improving its comprehensiveness and allowing an effective evaluation, 
including that on complex IS. Evaluation outcomes can yield an improvement of process, 
techniques and IS planning method. Yusof et al. (2008) specified measure elements of the HOT 
factors beneficial to both individuals and organisations from technology use.  
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Technology factor consists of three dimensions, namely, system, information and service 
qualities. Human factor consists of three dimensions, namely, system development, system use 
and user satisfaction; whilst two dimensions under the organisation factor are structure and 
environment. All dimensions are interrelated, influence one another, important in evaluating 
IS effectiveness and contribute to net benefits. HOT-fit is an evaluation framework that 
particularly focuses on IS components and its environment. By contrast, BSC specifically 
focuses on the long-term financial factors related to profit, asset return and increased income. 
Table 3 lists the difference between HOT-fit and BSC. 
 
TABLE 3. Comparison of evaluation frameworks 
Framework Function Element/ Evaluation 
perspective 
Strength 







Comprehensive evaluation element. 
Elements are interrelated and 
subsequently affect organisation (Net 
Benefits)  
 












Education and development 
 
Focuses more on financial perspective 
than with the other three perspectives.  
 
Based on the HOT-fit and BSC framework, HOT-fit featured a closely similar evaluation 
aspect reviewed in the SISP literature. Based on its comprehensive factor and dimension 
measure, the framework can evaluate performance, effectiveness and IS impact (Yusof , 
Stergioulas & Zugic 2007) on organisational environment. Factors influencing SISP 
implementation were identified from the literature (see Table 1) and adapted to the HOT-fit 
framework according to human, organisational and technological aspects (Table 4). The 
mapping of SISP and HOT-fit framework identified six overlapping factors marked with * in 




The qualitative case study was conducted at a Malaysian public sector known as State X 
Secretarial Office (SXSSO) as the organisation had implemented SISP twice from 2011 to 
2015 and from 2016 to 2020. SXSSO is responsible for ICT development and progress at state 
X agencies. Data were gathered in two months, starting on 6 June 2017, through interviews 
and document analysis techniques. One-on-one and group semi-structured interviews were 
conducted with 11 informants: five from top and middle management teams, four among 
implementers and users, and two individuals; with over a total duration of 8 h and 49 min. 
Table 5 shows the informant list. Documents were analysed from SXSSO ICT Strategic Plan 
2011–2015, Annual report for 2012 and SXSSO 2013 and Strategic SXSSO ICT Plan 
Implementation Achievement Report 2011–2015. Data were transcribed and analysed 
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TABLE 4. Mapping of SISP implementation factor to HOT-fit framework 
FACTOR DIMENSION/ ELEMENT DESCRIPTION 
HUMAN Involvement and commitment Team, top management and stakeholder involvement 
Knowledge and skill Staff skill in ICT project implementation  
Education development Enhanced staff capability in ICT 
Implementation strategy  Strategy used to ensure that SISP can be implemented 
*IT-business relationship Relationship betwen business and IT staff 
*Motivation  Staff motivation to initiate SISP 
*Training Training for IT development and implementation 
ORGANISATION STRUCTURE 
Organisational readiness Organisational readiness to implement planning. 
* top management support/commitment  Top management support in SISP implementation  
*Leadership Leadership approach/ Team leader/ manager 
capability  
IT and business change Uncertain environment, policy and business change 
Centralised/ distributed IS planning Centralised planning at headquarters 
ENVIRONMENT 
*Understanding of business and IT trend  Changes in business market, industry and technology 
*Communication and knowledge sharing 
between business and IT sector 
 
*Financial resources Resources to implement ICT project 
Organisational commitment Commitment from other departments to implement 
SISP 
Time Time needed to implement SISP plan 
TECHNOLOGY *IS service support  
IMPACT/ 
BENEFIT 
Work process efficiency SISP implementation impact on work process  
Effectiveness of business quality SISP implementation impact on business quality 
Organisational performance  SISP implementation impact on productivity  
Cost effectiveness  SISP implementation impact on cost 
 
TABLE 5. Informant list 
 Code Post Work experience 
(year) 
Experience in related field (year) 
1 I01 Deputy director 27  SISP implementation and development 2011–2011 
SISP implementation and development 2016–2020 
SISP development 2012–2015 
2 I02 Assistant director 8 SISP implementation and development 2016–2020 
3 I03 Assistant director 10 SISP implementation and development 2011–2011 
SISP implementation and development 2016–2020 
4 I04 Assistant director 8 SISP implementation and development 2011–2011 
SISP implementation and development 2016–2020 
5 I05 Assistant director 7 SISP implementation and development 2011–2011 
SISP implementation and development 2016–2020 
6 I06 Assistant Officer 12 SISP implementation 2011–2015 
7 I07 Assistant Officer 9 SISP implementation 2011–2015 
8 I08 Assistant Officer 13 SISP implementation 2011–2015 
9 I09 Assistant Officer 25 SISP implementation and development 2011–2011 
SISP implementation and development 2016–2020 
SISP development 2012–2015 
10 I10 Assistant Officer 12 SISP implementation 2011–2015 
11 I11 Assistant Head of 
Senior Director  
25 SISP development 
ISP framework 
SISP development 2016–2020 




SXSSO 2011–2015 SISP IMPLEMENTATION PRACTICE  
 
A total of 61 programmes were planned over a five-year duration of SISP implementation 
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security, comprehensive and integrated aplication development, competency enhancement and 
cultivation of ICT culture in service delivery, state ICT governance and enhancement of state 
community interaction. Four of the 18 projects under infrastructure establishment and ICT 
security failed owing to constraints related to finance and application features. Three of the 
four programmes under ICT interaction failed owing to financial problems. Eleven of 36 
applications were not implemented owing to 
a) Financial constraints, 
b) Incapacity to identify information needs,  
c) Application systems were not needed,  
d) Decision from the state ICT steering committee to abandon the ICT programme/ project, 
e) Projects were shifted under the federal government,  
f) Time constraint to conduct a detailed study.  
 
Thirty-six percent of ICT projects/ programmes were not implemented from 2011 to 2015 
owing to constraint in resource allocation. In more than five years of SISP implementation 
duration, SXSSO revised SISP only once in 2015 and none for 2016–2020. Overall, SXSSO 
did not implement SISP based on the good practice.  
 
FACTORS INFLUENCING SISP IMPLEMENTATION  
 
We identified 25 factors influencing SISP implementation effectiveness (human = 9; structure 
= 6; environment = 6 and technology = 4) (Table 6). We also identified nine additional factors, 
namely, user satisfaction, project management, governance, manpower, staff turnover, system 
and information quality, infrastructure capability and IS service support. The evaluation of 
SISP success and effectiveness can be viewed from alignment, analysis, collaboration, dynamic 
capability, effective IS and flexible infrastructure capability. The factors were analysed on the 




Stakeholder Involvement All informants agreed on the importance of top, middle and 
operational management and implementers in ensuring that ICT project is implemented in 
accordance with organisational objective. High top management commitment is explained 
further in the top management measure under the organisational factor. 
 
Knowledge and Skill  All informants agreed on the importance of knowledge and skill 
in ensuring successful SISP implementation as most applications were developed in house. An 
incompetent officer required time to master and understand the programming language, 
resulting in project delay. The latter subequently resulted in user dissatisfaction.  Informant 4 
stated that despite their attendance to trainings, they failed to apply the knowledge completely 
owing to the difference in the training and actual environment. An officer required specific 
training based on actual agency requirement. 
 
Educational Development     SISP implementation indirectly improved staff knowledge. 
However, this condition depends on the interest and advocacy of the IT head department to 
cultivate the culture (Informant 1). Most staff were comfortable in using the old method. 
Therefore, instruction and enforcement of IT application from the head department is important 
to achieve optimal use of IT infrastructure, such as E-mail and WiFi, that eventually becomes 
a culture (Informant 3). Barriers to ICT culture include the lack of IT interest, change resistance 
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impact of educational development on staff from the SISP implementation in this agency is 
insignificant. 
 
TABLE 6. Factors influencing agency SISP implementation Effectiveness  
Dimension  Factor Literature Case study 
Human 1 Involvement and commitment / / 
2 Knowledge and skill / / 
3 Educational development / / 
4 Implementation strategy / / 
5 IT-business relationship / / 
6 Motivation / / 
7 Training  / / 
8 User satisfaction  / 
9 Project Management   / 
    
Organisation  Structure   
10 Organisational readiness / / 
11 Top management support / / 
12 Leadership / / 
13 Business and IT change / / 
14 Governance  / 
15 Manpower  / 
 Environment   
16 Understanding in business trend / / 
17 Communication and knowledge 
sharing between business and IT 
sector 
/ / 
18 Resource allocation / / 
19 Organisational commitment / / 
20 Workload / / 
21 Staff turnover  / 
 
Technology 22 System quality  / 
23 Information quality  / 
24 Infrastructure capability  / 
25 IS service support  / 
 
Implementation Strategy  A champion is one of the effective implementation project 
strategies for smooth information dissemination and communication. System requirements are 
normally acquired from the head unit, but their high turnover affects system requirement owing 
to the subsequent requirement differences. Therefore, a champion should be appointed among 
those who possess knowledge and competency in a work process to avoid constant requirement 
changes. The system development team interacted directly with the champion to obtain 
feedback and system requirement. Apart from the champion, project change requires proper 
management. During system development, the IT staff explained the system process that was 
agreed upon and understood by the user. However, the user refused to utilise the system after 
its handover as it failed to fulfill their requirements owing to the changes made by different 
individuals in charge at different project phases. From the management perspective, 
achievement of organisational mission requires good skills and planning. The planned strategy 
is effective if it is mapped in accordance with the strategic plan. An organisational objective 
can be achieved if officer and staff play their roles in implementing the strategy. Moreover, a 
project should be evaluated on the basis of its priority in terms of impact and financial budget. 
A project must also be monitored and managed according to the triple constraints, namely, 
resources, schedule and quality. All informants agreed on three critical skills of a project 
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and managed by a responsible and experienced officer, instead of a project manager with 
Project Management certification, such as PRINCE 2 or PMBOK. Organised and strong project 
management positively affects SISP implementation. 
 
Business and IT Relationship  Business and IT Relationship in SISP implementation 
was generally unsatisfactory based on the project and its leader (Informants 1 and 2). Both IT 
and business officers should understand their roles and responsibilities. However, most 
business officers failed to commit as expected. In addition, the poor relationship affected SISP 
implementation owing to inadequate and constant changes in information requirement 
(Informant 6).  
 
Motivation   Staff turnover was linked to knowledge and skill and training. Turnover among 
technical, skilled and semi-skilled staff and subject matter expert results in knowledge drain 
(Informant 5). Staff turnover indirectly lowered the motivation among other staff to implement 
SISP because of the need to adapt to new staff working methods and achieve understanding 
among team members.  
 
Training Related skill among implementer officers is lacking. Requirement analysis on 
needed training must be conducted ‘in a smaller group to ensure adequate skill and 
subsequently the ability to implement system completely’ (Informant 11). All informants 
agreed that a technical training programme can reduce the current problem in system 
development and highly improve overall SISP implementation. Moreover, an ongoing training 
programme on related application is needed to enhance its application.  
 
User Satisfaction    User satisfaction can be measured from developer and user’s view. Not 
all implementers understood the importance and purpose of SISP. They only implemented the 
planned project without engaging directly in the ICT strategic planning process. Informant 11 
argued that all organisational entities comprising top, middle and operational management; 
users and other stakeholders must be involved in implementing SISP. In addition, its details 
must be disseminated to all state public servants so that organisational mission can be 
understood and shared, considering SISP purpose as a reference and authorised source for 
implementing a project. User satisfaction is essential to justify the success or failure of an ICT 




Organisational Readiness    Some of the projects were not implemented as scheduled owing 
to problems related to politics, misalignment of system requirement with head department 
needs, incompetent implementer officer, user inability to identify their preferred system 
requirement and constant change requirement caused by staff turnover. According to Informant 
5, agency was unprepared to implement the planned project because of its incapacity to identify 
relevant information. The project delay resulted on rework and wasted resources. 
 
Top Management Support     All informants agreed on the importance of top management 
support in SISP implementation. Top management support includes a two-way communication 
between management and staff, approval of financial resource allocation and provision of 
sufficient manpower. SXSSO has no problems with this factor in implementing ICT project. 
For example, Informant 1 mentioned top management support on SISP implementation and 
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Leadership    All informants agreed that leadership with vision and IT savy positively affect 
ICT planning implementation. The top management team, particularly the state secretary, was 
passionate with IT as he was aware that SXSSO required efficient ICT that can provide 




Understanding in Business Trend and IT    Public agencies are moving towards the current 
technology and business trend. Many online and mobile applications have been developed to 
fulfill stakeholder and user needs. Social network sites, such as Facebook and Twitter, became 
a platform for an agency to communicate with the public. All informants agreed on the 
influence of understanding business trend and IT on SISP implementation. 
 
Communication and Knowledge Sharing Between Business and IT Sector      According to 
Informants 1 and 2, communication and knowledge sharing between business and IT sector 
was generally unsatifactory and ineffective as all implemented ICT programmes were not 
highly accepted. For example, most participants for the Technology Update Programme were 
among the IT staff/ officers compared with those of business. Many staff members resisted and 
were not interested in IT (Informant 4). Efforts to increase awareness among staff were not 
fruitful (Informant 6) possibly owing to the unconvincing effort in informing the potential 
importance and benefit of the programme. 
 
Financial Resource     The approved budget was insufficient to implement the entire ICT 
project owing to increased ICT infrastructure cost (Informant 2) and currency exchange 
(Informant 4). Financial allocation priority towards ICT project strongly affects the public 
sector and its people.  
 
Organisational Commitment  Organisational commitment involving all management 
levels and business departments is important in ensuring that ICT project is implemented in 
accordance with organisational objective. The informants were very satisfied with the 
commitment from top management. According to Informants 1 and 11, top management 
collaborated by expressing their requirements and preferences during the planning process and 
continously monitored the ICT project that had impact on the public. Top management also 
engaged in determining human resource allocation for implementation and budget approval. 
Middle managers must implement the planned strategy by ensuring that budget and human 
resources are managed properly whilst the operational unit implements the action plan. This 
process includes users as their commitment and collaboration are needed to ensure that 
applications are developed according to their requirements. According to Informant 1, some of 
the users did not provide complete and timely information on work process; they took time up 
to a few months, and the delay affected system development and the overall user. 
Organisational commitment from the department that owned the main ICT programme in 
SXSSO was satisfactory. 
 
Workload    All informants agreed on the challenge of implementing concurrent ICT 
projects. The conflicting deadlines resulted in the incapacity to implement a number of projects 
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Technology    All informants shared similar views on the influence of IS service support on 
SISP implementation. Technical support includes maintenance of devices, such as notebook, 
desktop, tablet PC, printer and scanner and audio-visual equipment. 
 
System Quality The good application system implementation improved system quality. 
Informants also agreed on these system features: quick response time, ease of use, accessiblilty 
and reduced process time and beaurocracy. 
 
Information Quality   The application system produced quality information and 
optimally improved information management and control. Information reliability was also 
improved owing to information timeliness and completeness.  
 
Infrastructure Capability   SXSSO had a flexible infrastructure that supports requirements 
in terms of compatibility among hardware, software and network. 
 
SISP IMPLEMENTATION PROBLEMS 
 
Control Mechanism of the Project Implementation     The monitoring of SISP 
implementation is meant to ensure that ICT project is implemented as scheduled. The absence 
of this mechanism resulted in project delay and incapacity to inform its progress to related 
committee, including the steering and ICT committees. 
 
Ad-Hoc Project Some of the ICT implemented programmes/ projects were not included 
in the SISP document. This situation resulted in the abandonment of ongoing or planned 
projects to give way to the ad-hoc project. 
 
Governance  Governance played an important role in project implementation but is 
missing in SXSSO. Informant 1 stated that a temporary committee was only setup during the 
SISP development process and was dismissed upon its completion. In the absence of a steering 
committee to monitor and control SISP implementation, the agency established a unit that is 
responsible to take early action on risky projects. A monitoring mechanism was underway to 
report ICT project progress to top management. The reporting of SISP progress would become 
an agenda in SXSSO ICT Steering Committee meeting, which also acted as a platform for a 
two-way interaction between top management and implementer team in discussing issues and 
problems arising during ICT project implementation. 
 
Manpower    SISP implementation required sufficient manpower, particularly for 
concurrent and conflicting project deadlines. This need pressured and burdened the SXSSO 
officers who were prone to conflict owing to imbalanced workload among team members and 
indvidual skills and unsatisfied members. Lack of manpower affected project implementation 
(Informants 9 and 6).  
 
EFFECTIVENESS OF SISP IMPLEMENTATION 
 
The effectiveness of SISP implementation agency can be measured in terms of organisational 
performance and cost. Staff and agency performance were increased upon SISP 
implementation in 2011–2015. Cost was also reduced owing to centralised system 
development. The alignment of IT with business indicated the effectivenss of SISP 
implementation. ICT projects developed over five years supported business objectives. Half of 
the informants stated that the current process during SISP development was not analysed 







Jurnal Pengurusan 56(2019) 16 pages, Galley Proof 
ISSN 0127-2713 Scopus, Cabell, ASEAN Citation Index (ACI) and MyCite Indexes 
Comprehensive environmental analysis is a critical indicator to justify the effectiveness of SISP 
implementation. 
Stakeholder and user collaborated closely in implementing SISP. IS and dynamic 
capability as well as staff skill, capability and knowledge were increased. SXSSO had an 
adequate and flexible infrastructure that managed compatibility among hardware, software and 
network. Based on the aforementioned indicators, SISP implementation positively affects 
SXSSO organisation. Table 7 shows the mapping of factor and SISP Effectiveness indicator. 
 
TABLE 7. Impact/ benefit of SISP implementation 
Factor  Effectiveness Indicator Impact 
 Implementation strategy 
 Management Project 
 Governance 
 Leadership 
 Organisational readiness 
 Manpower 
Work process efficiency positive 
 
 Motivation 
 Staff turnover 
 
Business effectiveness  
 
negative 
   
 Organisational commitment 
 User satisfaction 
Organisational performance  positive 
   
 Resource allocation Cost effectiveness  positive 
   
 IT-business relationship IT-business Alignment  positive 
   
  Business and IT change 
 Understanding in business trend (market, 
industry and technology) 
 
Analysis   
 Top management support 
 Communication and knowledge sharing 
between business and IT sector 
 Involvement and commitment 
 
Collaboration positive 
 System quality 
 System service support 
 Information 
 Infrastructure capability 
 Information quality 
 
Capability improvement positive 
 Educational development 
 Training 
 Workload 
 Knowledge and skill 




Factors idenfied from the literature were validated from the case study, except the centralised 
planning. It does not affect SISP implementation as the ICT department is depending on state 
financial resources. SISP could not be implemented without active collaboration and 
participation from all stakeholders. The analysis of business and ICT environment required 
input and suggestion from all three management levels; project owner and user and SXSSO 
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under SXSSO authority. Project team should be appointed from those who can provide 
appropriate response and understand the state aspiration and to avoid inaccurate analysis. The 
absence of top management during discussion required other initiatives, such as separate 
interview sessions, to gather their requirements and vision and to avoid the inclusion of ad-hoc 
project, ensuring project delivery as scheduled and avoiding additional work load and 
subsequent pressure. To minimise staff turnover problems, staff workload must be redistributed 
according to staff competency. An on-going multiple training level is needed to enhance staff 
competency, followed by trainings and their evaluation to assess the level of participant’s skill 
and knowledge. Prior to staff turnover, an agency must transfer knowledge to avoid knowledge 
drain. Knowledge refers to skill, wisdom and tacit knowledge required to perform task and 
responsibility. Structured and systematic knowledge transfer enabled organisation to optimise 
its capability during implementation. 
Organised good governance is a key to successful SISP implementation. The governance 
structure should consist of committees that can make decisions, establish team work and handle 
a technical support team critical for developing a clear guideline and work process. Potential 
risk must be identified and addressed earlier to minimise risk during project implementation. 
Workshops can be organised for all stakeholders to reduce culture gap, and changing 




The study evaluated the level of SISP implementation at a public service agency. The identified 
factors can guide SISP practitioners, particularly Chief Information Officer, in managing SISP 
implementation and risk to avoid its failure. Although the study findings are limited to the 
SXSSO agency, the general and similar factors are applicable to and can be benchmarked by 
other public agencies. The study can be extended to different domains and SISP development 
process to evaluate the relationship between SISP development and implementation. Overall, 
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